
Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish

Magnetic Springs Sanitary Sewer SystemMagnetic Springs Sanitary Sewer System 345 344 05-Jan-26 A29-Apr-27

Project StartProject Start 0 0 05-Jan-26 05-Jan-26

A1000 Project Start 0 0 05-Jan-26

PreconstructionPreconstruction 29 29 05-Jan-26 12-Feb-26

A2000 Mobilization 15 15 05-Jan-26 22-Jan-26

A2010 Clearing and Grubbing 10 10 26-Jan-26* 05-Feb-26

A2020 Tree Removal 4 4 09-Feb-26* 12-Feb-26

Main LineMain Line 119 119 12-Feb-26 29-Jul-26

A3000 May St 26 26 12-Feb-26* 23-Mar-26

A3010 Millard St 6 6 23-Mar-26* 31-Mar-26

A3020 Park St W 8 8 31-Mar-26* 13-Apr-26

A3030 Rose St 10 10 13-Apr-26* 27-Apr-26

A3040 Magnetic St 8 8 27-Apr-26* 06-May-26

A3050 Catherine St 9 9 06-May-26* 19-May-26

A3060 Park St E 13 13 20-May-26* 08-Jun-26

A3070 Millard St E 7 7 08-Jun-26* 17-Jun-26

A3080 Fountain Ave/Maple Dell Rd 14 14 17-Jun-26* 07-Jul-26

A3090 Main St 16 16 07-Jul-26* 29-Jul-26

Force MainForce Main 145 145 23-Feb-26 10-Sep-26

A4000 DD Sub 115 115 23-Feb-26* 30-Jul-26

A4010 Air Release Manhaole 10 10 13-Aug-26* 27-Aug-26

A4030 E-one Grinder Pump 7 7 27-Aug-26* 08-Sep-26

A4040 Connection to Richwood 3 3 08-Sep-26* 10-Sep-26

LateralsLaterals 111 111 26-Aug-26 27-Jan-27

A5000 May St 17 17 26-Aug-26* 21-Sep-26

A5010 Millard St 5 5 21-Sep-26* 28-Sep-26

A5020 Park St W 8 8 28-Sep-26* 07-Oct-26

A5030 Rose St 9 9 07-Oct-26* 20-Oct-26

A5040 Magnetic St 6 6 20-Oct-26* 28-Oct-26

A5050 Catherine St 8 8 28-Oct-26* 09-Nov-26

A5060 Park St E 17 17 09-Nov-26* 02-Dec-26

A5070 Millard St E 17 17 02-Dec-26* 28-Dec-26

A5080 Foutain Ave/Maple Dell Rd 11 11 28-Dec-26* 12-Jan-27

A5090 Main St 12 12 12-Jan-27* 27-Jan-27

A5100 Spetic Removal 111 111 26-Aug-26* 27-Jan-27

Lift StationLift Station 18 18 30-Jul-26 25-Aug-26

A6000 NCI Sub 10 10 30-Jul-26* 13-Aug-26

A6010 Valve Vault Prep & Back Fill 7 7 05-Aug-26* 13-Aug-26

A6020 Wet Well Prep & Back Fill 5 5 06-Aug-26* 13-Aug-26

A6030 Electric Sub 10 10 12-Aug-26* 25-Aug-26

RestorationRestoration 55 54 15-Feb-27 A29-Apr-27

A7000 Finegrading Ground Prep 6 6 15-Feb-27* 23-Feb-27

A7010 Seeding/ Mulching 10 10 10-Mar-27* 25-Mar-27

A7020 Concrete- Removal, Prep & Grade, Pour 10 10 25-Mar-27* 07-Apr-27

A7030 Asphalt Removal and Paving 16 16 07-Apr-27* 29-Apr-27

Project CompletionProject Completion 0 0 29-Apr-27 A29-Apr-27 A

A8000Project End 0 0 29-Apr-27 A
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